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The small tropical country of Timor-Leste is in a period of social, political and environmental change.  
Its predominantly rural population is coping with aberrations in historical rainfall patterns and seasonal 
cycles, affecting communities’ ability to manage food and water security throughout the year. In 2012 
CARE and WaterAid successfully applied for funding under the Australian Government’s Community 
Based Climate Change Action Grant. The objective of the joint project is to increase the adaptive 
capacity of women and men in vulnerable households living in Liquiça District with the goal of 
increasing resilience to the unavoidable impacts of climate change. The partnership has generated many 
interesting lessons, particularly around taking a catchment scale view and an integrated approach to 
managing water and food security. This paper will highlight selected lessons from the partnership, 
including addressing competing demands for water and mitigating conflict between its productive and 
domestic uses.    
 
 
Introduction 
This paper presents progress and learning from the Climate Change in a Secure Environment (Tetun 
acronym, MAKA’AS) project in Timor-Leste, which is currently mid-implementation (expected completion 
date December 2014). The project is supported by the Australian Government’s Community Based Climate 
Change Action Grants Program. The paper briefly describes the changing climatic context facing 
communities in target project areas2 and highlights how the partnership between CARE, WaterAid and local 
civil society has evolved to address the twin challenges of food security and water, sanitation and hygiene 
(WASH). The authors believe that the partnership has generated lessons that are instructive for others 
considering a similar approach to integrating these two programmatic areas in the context of climate change 
adaptation. These lessons and some recommendations are also presented here.  
 
Changing hazards and vulnerabilities – the Liquiça context 
Timor-Leste is particularly vulnerable to climate change impacts including changing rainfall patterns and 
temperatures, water scarcity, strong winds, ocean acidification and sea level rise. The most immediate 
manifestation of climate change in this country and the project site has been a longer dry season. The 
MAKA’AS project is being implemented in two watersheds in Liquiça district, which ranges in altitude 
from sea-level to approximately 1,300 metres (Figure 1). People in Liquiça live predominantly in rural 
hamlets scattered from the upper parts of the catchment down to the coastal areas.  
CARE research on livelihood security and climate change in Liquiça District demonstrates that climate-
related hazards pose significant risks to food and income security for poorer households, who have few 
alternatives available to them. The impact of climate-related hazards upon local communities, such as 
flooding and landslides, is exacerbated by degradation of local ecosystems and water resources, and water 
catchments are heavily deforested.  In the lowlands, livelihood activities are affected by flash flooding and 
increasing intensity of cyclonic weather, which causes severe damage to infrastructure, washes away topsoil 
and permanently degrades agricultural land. Storm surges have also contaminated freshwater aquifers in 
some places, with brackish or salty water found in some coastal water points.  
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At higher altitudes, strong winds damage crops and landslides, caused by human activities and 
exacerbated by changed rainfall patterns, impact on accessible agricultural land for farming. This has 
implications for food security. At the same time, anecdotal evidence suggests that changing rainfall patterns 
are increasing water stress (particularly in El Nino years) and affecting the previously predictable availability 
of water used for domestic and agricultural purposes. Whether or not changes in water availability are 
directly caused by climate change or by other human-related impacts such as deforestation and erosion, there 
is little doubt that the situation in terms of water security is worst during the dry season and therefore will be 
more pronounced under all climate change scenarios which predict longer dry seasons in Timor-Leste.  
 
 
 
Figure 1. The project area – Liquiça, 
Timor-Leste 
 Photograph 1. Typical Liquiça community with 
kitchen gardens in foreground, domestic water point 
to the left and agricultural fields in the hills (WaterAid) 
Access to improved water and sanitation in Timor-Leste is poor, with coverage rates amongst the lowest 
in the region. Coverage in rural areas, where 70% of the population lives, is particularly low –  57% of rural 
people have access to improved water (compared to 91% in urban areas) and only 18% have access to 
improved sanitation (81% in urban areas). These access trends are born out in Liquiça District where many 
communities still utilise unprotected water supplies that are located up to 30 minutes’ walk from homes. 
Open defecation is also still common practice in many communities that WaterAid and CARE work in 
across the District.  
In Liquiça District, where the predominant occupation and income source is agriculture, there is a marked 
gender division of labour. Women are most often responsible for managing the household food and water 
supplies, for specific agricultural tasks and for marketing of vegetables. Men tend to be responsible for 
raising and selling livestock. Women are also more likely to be responsible for collecting water for domestic 
use with many walking up to two to three hours per day, especially during extended dry periods. The 
MAKA’AS project is premised on the understanding that any solutions to climate vulnerability necessarily 
need to be community driven and localised due to the high variability of experiences across the watersheds. 
Most importantly the project recognises that different communities and social groups – such as men, 
women, boys and girls – experience hazards and stress differently. 
In 2012, the MAKA’AS project undertook a gender and power analysis as one of its first activities. This 
study showed interesting differences in how men and women recalled significant hazards. For example, the 
unusually large storms in 2003 were described by men in terms of the winds that destroyed crops, houses 
and roads. Women talked about how the heavy rain led to increased cases of dengue, malaria and the 
specific impacts on children and pregnant women. They also talked about the impact on food and water 
supply and the resulting increase in workload and malnutrition.  
 
Project overview and approaches 
 
Basis for the WaterAid-CARE partnership 
Prior to the MAKA’AS project, both WaterAid and CARE were working in Liquiça District for a number of 
years on separate programs. WaterAid and its local NGO partners (Malaidoi, Haufoun Timor Lorosae and 
Naroman Timor Foun) have been implementing community WASH projects in Liquiça since 2009. Over 
the same period and often in the same communities, CARE has been undertaking food security activities 
such as supporting kitchen gardens, seed banks and Farmers’ Groups. Frequently both organisations’ work 
utilised the same local water spring-fed supplies but little deliberate integration had taken part. One 
exception was some coordination around directing runoff from tap stands built through WaterAid projects to 
provide irrigation to kitchen gardens supported by CARE.  
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Photograph 2. Flash flooding near Liquiça town (in the lower part of the watershed) in March 
2012 – climate related disasters like this are experienced by men and women differently 
Source: Nivio Benevides/CARE 
Project overview 
In 2012 CARE and WaterAid successfully applied for funding under the Australian Government-funded 
Community-Based Climate Change Action Grant. The objective of the joint MAKA’AS project is to 
increase the adaptive capacity of women and men in vulnerable households living in Liquiça District, 
Timor-Leste, with the goal of increasing their resilience to the unavoidable impacts of climate change.  
This project set out to work in 6 sucos (villages) and 33 aldeias (hamlets), and jointly plan and deliver a 
range of activities that improved water and food security. The project has a strong focus on strengthening 
community decision-making mechanisms to enable communities to plan and implement practices that 
promote sustainable livelihoods, food security and water management and respond to changing climate 
conditions. Significant emphasis is also placed on the role of partnership in achieving sustainable outcomes. 
All activities under MAKA’AS are delivered through CARE’s local partner (Centro do Desenvolvimento de 
Economia Popular) and WaterAid’s aforementioned local NGO partners. Project planning, coordination and 
troubleshooting have been enhanced by an ongoing collaboration with government and sector stakeholders 
at the sub-district, district and national level. 
The MAKA’AS project, which has a focus on community-centred solutions, is not a watershed 
management project. That said, the project has a presence in 33 aldeias spread across three agro-ecological 
zones (upland, mid-land, lowland) and it applies the principles of the watershed approach to its water and 
land management activities. Community members are supported to build their knowledge of water 
availability in the catchment and to better understand how water availability affects different users. 
  
Project progress to date 
The project is grounded in a participatory analysis of vulnerability and community capacity to adapt to the 
impacts of climate change, as well as technical analysis of key hazards and water systems.  
The project’s WASH-focused outcomes to date have been directed towards improving community access 
to reliable water sources for domestic consumption and protecting water sources through re-vegetation and 
sustained improvements to community sanitation access. In 20 of the 33 communities, a protected gravity 
fed water supply system is installed and connected to tap stands close to houses. Households have also been 
implementing water resource protection strategies (reforestation and spring protection) to improve the long 
term quality and quantity of water supplied through these systems. People report that they are very happy 
with the new system and improved access and quality of water. Women in particular are spending less time 
collecting water which has freed up time to spend on other activities; most commonly mentioned was 
working in their kitchen gardens to supplement food and income. 
Each community is also supported to become open defecation free through sanitation and hygiene 
promotion activities (predominantly using community-led total sanitation approaches) leading to the 
construction of improved pit latrines by every household.  
WaterAid’s partners have supported each community to elect a gender-balanced community water 
management group (Tetun acronym, GMF). These GMFs have been involved in the planning, design and 
construction of each water supply and trained in maintenance and management skills that will be required 
for the life of the system. Women’s participation in GMFs has been supported through ongoing work to 
raise awareness around making space for women to participate and lead in planning and managing 
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community projects. Activities that have the community analyse barriers to women’s involvement have been 
particularly useful and have resulted in greater and more meaningful participation (Kilsby 2012).  
Land use, livelihood and food security activities under the MAKA’AS project have been adjusted to the 
context of the different communities that we work with and varied depending on location and altitude. 
Together, the partners are working with community stakeholders to plan for the impacts of a changing 
climate. To date activities have included (but are not limited to): 
 
  Seed storage  – including more diverse and drought tolerant varieties; 
  Distribution of over 90,000 saplings for the purposes of reforestation, bio-engineering/ catchment 
stability, soil protection, food production and commercial use (timber and fuel); 
  Construction of water ponds as an auxiliary water supply for irrigation;  
  Promotion of water sensitive agricultural techniques, such as terracing, to reduce evaporation; 
  Soil fertility enhancement through sloping agricultural land technology (SALT); and 
  Supporting Farmers’ Groups to lead the above initiatives. 
 
Lessons learned 
The following section will some explore examples where WASH, food security and land management 
focused activities have overlapped, and identify some lessons that have emerged. These lessons are a non-
exhaustive sample of learning from stakeholder reflection and the project’s mid-term review (conducted in 
March 2014). Three areas are summarised below: (i) tensions between domestic and productive use of 
water; (ii) the challenges of reforestation activities and (iii) the opportunities and ongoing issues of working 
through a collaborative partnership, such as the MAKA’AS project.  
 
Managing competing water demands – the case of water ponds 
Water catchment ponds were included in the project design as a simple way to increase the amount of water 
available for productive uses, including irrigation of agricultural fields and kitchen gardens. The domestic 
gravity feed water supplies (constructed by WaterAid and partners) are designed to meet the daily water 
demands for drinking, cooking and bathing (with allowance for population growth) but not the additional 
demands of these non-domestic water needs – one vegetable garden can use as much water as 100 people 
per day. Feedback from community members suggested that the domestic tap stands were sometimes 
running dry, and this could be because people were frequently using them to fill the water catchment ponds. 
This practice was also observed prior to the project (in communities where CARE and WaterAid had been 
working separately) and was one of the motivations for the MAKA’AS partnership. These additional and 
unplanned demands on the domestic supply have the potential to cause ongoing conflict between the GMFs 
(responsible for the water supply system) and those utilising the ponds (often represented by Farmers’ 
Groups, and sometimes the same people). While diverting water from tap stands for irrigation purposes 
would seem to meet short term food security outcomes, it does create sustainability challenges for the 
domestic water supply and therefore also food security.  
This outcome is not altogether unexpected nor an unreasonable action on behalf of those choosing to fill 
the ponds from the domestic supply. It stems from a misunderstanding about the function of the water ponds 
as ephemeral catchments of rainfall and runoff, rather than permanent storage ponds to be used for irrigation 
year-round. The two water supply activities (ponds and domestic) were also implemented by different teams 
– CARE and WaterAid – which probably contributed to misunderstandings of the project principles by the 
field teams and consequently the community. Project teams have discussed this and will be actively seeking 
opportunities to jointly implement activities in the remaining months of the project. 
Mosquitos were a secondary factor that contributed to the redirection of domestic water to ponds. The still 
catchment ponds became a breeding ground for mosquito larvae – a concern for households located nearby. 
In some cases, community members took the initiative to introduce fish into the catchment ponds as a way 
of managing mosquito populations whilst supplementing protein and, occasionally, income. This 
development was encouraged by some field staff who had previously promoted fish farming as a mosquito 
mitigation technique in other projects. In principle, fish farming is a good use of permanent water storage 
ponds – however, for catchment ponds where the water level is designed to fluctuate with rainfall, the 
practice necessitates ‘topping up’ with other sources, lest the fish should suffocate when levels fall too low.  
A number of recommendations were produced as a result of the mid-term review and ongoing reflections 
with staff and project stakeholders. These will be implemented for the remainder of the project and include: 
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1. Locate ponds further from houses to reduce the need for mosquito control. 
2. Encourage the community to use alternative water sources to fill the water ponds i.e. not the tap stands 
intended for domestic use. These could include improving local rainwater harvesting systems and 
diverting more grey water (for example from laundry washing) and run off into the ponds. 
3. Include low-cost lining, fencing and shades for water ponds as part of the recommended design to 
improve water quantity. These modifications will reduce water losses from evaporation and animals. 
4. Support Farmers’ Groups and GMFs to jointly develop guidelines on filling ponds. These could include 
only filling the ponds at night (where domestic demand for water is low)  
 
The gendered aspect of this tension is not yet well understood. This paper earlier stated that there is a clear 
division of labour along gender lines evident in the project communities. This means that men and women 
will have very distinct relationships with water. Further study is required to see how gender influences 
decision making when there is a conflict between limited water and its domestic or productive use. 
 
Reforestation – not as simple as planting trees 
The MAKA’AS project has actively tried to address the degraded local environment, including through 
seedling distribution and reforestation efforts. To date the project has distributed over 90,000 saplings for a 
variety of purposes – including reforestation of the upper catchment to protect soil and stabilise slopes, food 
trees that contribute to productive income of farmers and to encourage water source protection and recharge.  
 The project established twelve seedling nurseries in the project area and provided the poly bags, seeds and 
technical support to the Farmer’s Groups managing the seedling nurseries. As the chief of Lukulai village 
said, “Timorese used to cut trees for firewood due to economic problems. This project is good because it has 
provided seedlings to prevent landslides… Planting trees is one way to manage it.”  
The mid-term review heard from an external stakeholder that the seedling nursery model adopted under 
MAKA’AS has been an improvement as current government seedling nurseries are near the coast and it can 
be logistically difficult to transport the seedlings to the communities, given the condition of the roads. The 
seedling nurseries place a value on trees and communities learn that trees are something that should be 
looked after. As the Asorlema Hamlet Chief noted, “the community and future generations benefit from 
reforestation. If we don’t plant now, future generations will not see any trees.” The mid-term review also 
identified a number of challenges that could potentially compromise the benefits of these activities.  
Firstly, tree species selection is critical in terms of ensuring the desired effect of reforestation; for 
example some species with certain root functions are inappropriate for groundwater recharge and can have a 
counterproductive effect. Other species will compete with productive crops for nutrients and reverse efforts 
at strengthening livelihood initiatives through agroforestry techniques. Nurseries established by the project 
are growing saplings fit for a range of different purposes and this has been communicated to project 
participants, government stakeholders and implementing partners. The tree species selection process was 
undertaken via a participatory workshop with extension workers, community leaders and farmers, and was 
based on the recommendations of the World Agro Forestry Center. Nevertheless there is evidence that there 
is still some confusion about which trees should be planted where – which is affecting tree survival as well 
as contribution to project outcomes. For the remaining duration of the project, extension efforts will be 
strengthened to ensure seedlings are planted in the appropriate location for their use and purpose. 
Secondly, the benefits of reforestation are reaped over the very long term (often more than 10 years). 
Saplings are only 30cm tall when distributed and therefore do not have an immediate impact on slope 
stabilisation, recharge or productive output. This long timeline creates a disincentive for people when faced 
with deciding where to expend their limited time and (during the dry season) water. Reforestation activities 
(especially for water source protection purposes) often happen far from the community and therefore these 
saplings are even less likely to be regularly tended at the outset. Faced with these challenges, many people 
will favour using their limited resources on tending their own crops. Therefore, it is important for the project 
to strengthen community owenership of reforestation activities and provide ongoing support to local leaders.  
 
Partnership – all marriages take hard work 
The CARE-WaterAid partnership has been a considered attempt to draw on each organisation’s expertise 
and established relationships in Liquiça. The resultant project design integrates CARE’s local experience 
with food security, resilient livelihoods, disaster risk reduction and community-based adaptation activities 
and WaterAid’s expertise in WASH and community water resource management. This intent is recognised 
by the local NGO partners. When asked to reflect on the benefits of this partnership, one NGO staff member 
said “integrating water supply and agricultural activities into one project is positive – they go hand in hand.”  
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The partnership has also provided additional benefits; staff and stakeholders identified the following: 
 
1. Together the partners are able to reach more people during the project period, than if working alone. 
2. Staff have an opportunity to learn new skills and knowledge from each other. 
3. Training opportunities in skills and topics new to both partners (for example in community-based water 
resource management approach) will have a greater impact and are more cost effective. 
4. Lessons from the project can be shared widely through different sectoral networks and contacts. 
 
Nonetheless the project team acknowledges that partnership takes additional effort working in consortium 
means that you cannot approach the work with a business as usual approach. This is particularly the case for 
large, established international NGOs that are used to working in a certain way. There is a risk that the 
partnership will be more about coordination (implementing related activities side by side) rather than true 
collaboration or integration which creates an outcome greater than the sum of its parts. The example of the 
water ponds above, illustrates a time where greater coordination between partners could have avoided 
adverse or unexpected outcomes. Insufficient integration can also come about through decisions to identify 
‘leads’ on certain activities. While this has obvious logistical benefits, it can lead to increasing the time 
burden placed on communities with multiple visits from different staff over a short period of time and 
confused messaging. WaterAid and CARE continue to work together with their local NGO partners to 
strengthen coordination, coherence, and maximise opportunities for shared learning. 
 
Conclusions and lessons learned 
This paper has presented a brief snapshot of the MAKA’AS project and its progress towards addressing the 
concepts of food security and water supply in the context of increased climate vulnerability. The project 
provides lessons for others undertaking a similarly integrated approach to work. In particular the project 
highlights the risks of managing the competing demands for water when integrating WASH and food 
security initiatives.  The project also emphasises the value of working in partnership with other 
organisations, but is a reminder that partnerships themselves require investment of resources and ongoing 
evaluation if they are to fully reach their potential. 
Climatic data indicates that El Nino weather conditions may return to the region toward the end of the 
Southern Hemisphere winter. This is likely to create drier than usual conditions in Timor-Leste and 
consequently will be a test for the MAKA’AS project to see how the community utilises its new knowledge 
and decision-making mechanisms in water stressed times. The CARE and WaterAid teams, as well as their 
partners, look forward to sharing further lessons.     
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